
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:01 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 395 Date: 29-Jul-2011 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 689

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear and mild

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

•Diary work
•0800 hrs Staff Meeting
•Prepared for and hosted a tour for Mark Woods and Alex Binai (1000 – 1300)
•Met with Sabrina Levine to check on a problem with the CCO 143 stiffener angle installation. The results
of this can be seen in RFI 2527.
•Review and generate a response to Submittal 2156R03 – WQCP for WBA.
•Gather information for RFI 2517 and got with TY Lin to get them up to speed for a quick response.
•Mileage log
•Documenting the work performed on CCO 140.

Accrued 2 hours of overtime covering and documenting the CCO 140 work over the week.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

CCO #140

•Review and generate a response to Submittal 2156R03 – WQCP for WBA.

•Documenting the work performed on CCO 140.

Accrued 2 hours of overtime covering and documenting the CCO 140 work over the week.

001 0-SJT-EFA.140

Bid Item: 001 0-FBD-ELS.143CCO-143 Floor Beam Diaphragms

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

CCO #143 - Floorbeam Retrofit

•Met with Sabrina Levine to check on a problem with the CCO 143 stiffener angle installation. The results
of this can be seen in RFI 2527.

001 0-FBD-ELS.143
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